COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 03/ 2002

ESTI MATE SUMVARY 15: 53: 32
CONTI D C13891 ESTI MATE NO. 0001 PROG SPEC YR 2002
PCN: 13891-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 13.0 DAYS TIVE ALLOW 45 WORK DAYS
SH 37 Bridge Repl acenment PERCENT TIME:  28.89 ORI G TI ME ALLOW 45 WORK DAYS
PROJIECT NO. STA R400- 129
SH 37 Bridge Repl acenent
NAVE OF ROAD: 37
PROQJIECT COUNTI ES: VELD, REG ON 4
CONTRACTOR:
TLM CONSTRUCTORS, | NC. PAY PERI OD ENDI NG 11/ 30/ 2002 DATE TI ME STARTED 10/28/2002
P. 0. BOX 336638 DATE LET 09/ 12/ 2002 DATE WORK BEGAN
DATE AWARDED 09/ 17/ 2002 DATE TI ME SToPPED 01/07/2003
DATE CONTRACT EXECUTED  10/03/2002 DATE ACCEPTED 01/ 07/ 2003
GREELEY CO 80633 970 346 8323 DATE NOTI CE TO PROCEED 10/ 28/ 2002
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROQJECT AMT: $ 217, 258. 40 PARTI Cl PATI NG $ 119, 537. 22 $ 119, 537. 22
AWARD PRQJECT AMT: $ 220, 534. 00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 55. 02% TOTAL EARNI NGS 119, 537. 22 119, 537. 22
FUNDS AVAI LABLE: $ 97,721.18 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 119, 537. 22 119, 537. 22
TOTAL CLAI MS: $ 0. 00 RETAI NAGE - 465. 84 -465. 84
SECURI TI ES ENCUVBERED 0.00 0. 00
NET EARNI NGS 119, 071. 38 119, 071. 38
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 119, 071. 38 119, 071. 38
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 119, 071. 38

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13891 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 13891-BI D ESTI MATE RUN 12/ 03/ 2002
PRQIECT: STA R400- 129 ESTI MATE NO 0001 15: 53: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 202-00001 REMOVAL OF STRUCTURE 2.000 0. 000
EACH 2.000 1, 350. 00
675. 00000 2.000 1, 350. 00
0010 202-00033 REMOVAL CF PI PE 1.000 0. 000
EACH 1. 000 300. 00
300. 00000 1.000 300. 00
0011 202-00247 *REMOVAL OF ASPHALT MAT ( PLANI NG) 1. 000 0. 000
LS 0. 000 0. 00
3, 800. 00000 0. 000 0. 00
0015 202-00400 *REMOVAL OF BRI DGE 1.000 0. 000
EACH 1. 000 15, 000. 00
15, 000. 00000 1. 000 15, 000. 00
0020 202-04001 PLUG CULVERT 1. 000 0. 000
EACH 1. 000 200. 00
200. 00000 1. 000 200. 00
0025 203-01500 BLADI NG 28. 000 0. 000
HOUR 18. 000 1,710. 00
95. 00000 18. 000 1,710.00
0026 212-00006 * SEEDI NG ( NATI VE) 0. 600 0. 000
ACRE 0. 000 0. 00
1, 700. 00000 0. 000 0. 00
0027 213-00004 *MJULCHI NG (WEED FREE STRAW 0. 600 0. 000
ACRE 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0028 213-00061 *MULCH TACKI FI ER 90. 000 0. 000
LB 0. 000 0. 00
4.50000 0. 000 0. 00
0030 304-06009 * AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 111.330 0. 000
TON 82.520 2,558.12
31. 00000 82.520 2,558.12
0035 403-00720 *HOT BI TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 27. 850 0. 000
TON 0. 000 0. 00

95. 00000 0. 000 0.00
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PCN: 13891- BI D ESTI MATE RUN 12/ 03/ 2002
PRQJECT: STA R400- 129 ESTI MATE NO 0001 15: 53: 32

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0040 403-33741  *HOT BI TUM NOUS PAVEMENT (GRADING S) (75) (PG 64-22) 190. 150 0. 000
TON 0. 000 0.00
56. 00000 0. 000 0. 00
0045 420-00500 *GEOTEXTI LE (PAVI NG 100. 000 0. 000
sy 0. 000 0.00
2. 25000 0. 000 0. 00
0050 507-00000 CONCRETE SLOPE AND DI TCH PAVI NG 7.000 0. 000
cY 0. 000 0.00
570. 00000 0. 000 0. 00
0055 601-03030 CONCRETE CLASS D (BOX CULVERT) 20. 000 0. 000
cy 0. 000 0.00
550. 00000 0. 000 0. 00
0060 602- 00000  REI NFORCI NG STEEL 1, 650. 000 0. 000
LB 0. 000 0.00
1. 50000 0. 000 0. 00
0065 603-10240 24 | NCH CORRUGATED STEEL PI PE 24.000 0. 000
LF 0. 000 0.00
44. 00000 0. 000 0. 00
0070 603-10300 30 | NCH CORRUGATED STEEL PI PE 24. 000 0. 000
LF 0. 000 0.00
47.00000 0. 000 0. 00
0075 603-50012 12 | NCH PLASTI C PI PE 50. 000 0. 000
LF 0. 000 0.00
36. 00000 0. 000 0. 00
0080 603-71405 *14X5 FOOT CONCRETE BOX CULVERT ( PRECAST) 116. 000 0. 000
LF 82.520 66, 428. 60
805. 00000 82.520 66, 428. 60
0085 612-00003  *DELI NEATOR (TYPE 111) 2. 000 0. 000
EACH 0. 000 0.00
48. 00000 0. 000 0. 00
0090 615-21207 12 | NCH SLI DE HEADGATE (7 FOOT FRANE) 1. 000 0. 000
EACH 0. 000 0.00
880. 00000 0. 000 0. 00
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PCN: 13891- BI D ESTI MATE RUN 12/ 03/ 2002
PRQJECT: STA R400- 129 ESTI MATE NO 0001 15: 53: 32
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0095 615-65005 | RRI GATI ON DI VERSI ON STRUCTURE 1. 000 0. 000
LS 0. 000 0.00
9, 000. 00000 0. 000 0. 00
0100 625-00000 *CONSTRUCTI ON SURVEYI NG 1. 000 0. 000
LS 0. 450 1, 800. 00
4, 000. 00000 0. 450 1, 800. 00
0105 626-00000  *MOBI LI ZATI ON 1. 000 0. 000
LS 1. 000 10, 000. 00
10, 000. 00000 1. 000 10, 000. 00
0110 630-00000 *FLAGG NG 164. 000 0. 000
HOUR 90. 500 1, 810. 00
20. 00000 90. 500 1, 810. 00
0115 630-00007 *TRAFFI C CONTROL | NSPECTI ON 14. 000 0. 000
DAY 7.000 560. 00
80. 00000 7.000 560. 00
0120 630-00012 *TRAFFI C CONTROL NMANAGENMENT 32.000 0. 000
DAY 13. 000 5, 200. 00
400. 00000 13. 000 5, 200. 00
0125 630-80001  *FLASH NG BEACON ( PORTABLE) 2.000 0. 000
EACH 1. 000 650. 00
650. 00000 1. 000 650. 00
0130 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE B) 28. 000 0. 000
EACH 13. 000 1, 105. 00
85. 00000 13. 000 1, 105. 00
0135 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE C) 6. 000 0. 000
EACH 3.000 270.00
90. 00000 3.000 270. 00
0140 630-80360 *DRUM CHANNELI ZI NG DEVI CE 28. 000 0. 000
EACH 14. 000 420. 00
30. 00000 14. 000 420. 00
0145 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASHI NG 7.000 0. 000
EACH 3. 500 192. 50
55. 00000 3.500 192. 50
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PCN: 13891-BI D ESTI MATE RUN 12/ 03/ 2002
PRQJECT: STA R400- 129 ESTI MATE NO 0001 15: 53: 32

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0150 630-80370 CONCRETE BARRI ER ( TEMPORARY) 204. 000 0. 000
LF 102. 000 1, 938. 00
19. 00000 102. 000 1, 938. 00
0155 630-80380  *TRAFFI C CONE 15. 000 0. 000
EACH 7.500 45. 00
6. 00000 7.500 45. 00
0160 630-86800 TRAFFI C SI GNAL ( TEMPORARY) 1. 000 0. 000
LS 1. 000 7,500. 00
7,500. 00000 1. 000 7,500. 00
0165 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0170 700-70020 F/ A ON-THE-JOB TRAI NEE 0. 000 0. 000
EACH 0. 000 0.00
1. 00000 0. 000 0. 00
0175 700-70022 F/ A QIT PILOT 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0180 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0190 900-00014  ADDED | TEM (LUMP SUM)/ PLACE CONCRETE SLAB FOR PRECAST 1. 000 0. 000
CBC
LS 0. 000 0. 00
937. 02000 0. 000 0. 00
CAT 0200 CURRENT AMT $ 216,758.40%  119,037.22$ 119, 037.22
CAT NO0400 CONSTRUCTI ON ENG NEERI NG
0185 620-00020  SANI TARY FACI LI TY 1. 000 0. 000
EACH 1. 000 500. 00
500. 00000 1. 000 500. 00
CAT 0400  CURRENT AMT $ 500. 00 $ 500. 00 $ 500. 00
PROJECT TOTAL CURRENT AMI $  217,258.40%  119,537.22$  119,537.22




